Rpt-ID: RCPESPRJ Georgia Date: 01/30/2015
User: krender Department of Transportation Page 1 of 10
Estimate Summary By Project

Contract ID: B14279-12-000-1 Estimate Number: 0031 Pay Period: 12/06/2014
to 12/31/2014

Contract Location: Time Allowed: 1408 Days
INTERCHANGE RECONSTRUCTION ON SR 10 LOOP AT PET Elapsed Calender Days: 891 Days
Percent Time: 63.28
District: 1 Area: 02
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 05/18/2012
P. O. BOX 306 Date Awarded: 06/01/2012
Date Contract Executed: 06/21/2012
Date Notice to Proceed: 07/24/2012
SNELLVILLE GA 30078-0306 Date Work Began: 08/17/2012
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2016

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $15,317,139.72 Counties:
Original Contract Amount $14,573,556.93 Clarke
Funds Available $3,189,702.34
Percent Complete 78.95%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
122850-.01001 $15,317,139.71 $14,573,556.92 $3,189,702.33 79.18% $1,195,040.55

Chief Engineer
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Estimate Summary By Project

Contract ID: B14279-12-000-1 Estimate Number: 0031 Pay Period: 12/06/2014
to 12/31/2014

Project Number: 122850-.01001 SR 10 LOOP - 1.142 MI INTERCHANGE RECONSTF

Federal State Project Number:  NH000-0051-01(025)

Total to Date Prev to Date This Estimate

Participating $9,673,907.29 $8,717,874.83 $956,032.46
Non-Participating $2,418,475.96 $2,179,467.87 $239,008.09
Total Earnings $12,092,383.25 $10,897,342.70 $1,195,040.55
Stockpiled Materials $35,054.13 $35,054.13 $0.00
Gross Earnings $12,127,437.38 $10,932,396.83 $1,195,040.55
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $12,127,437.38 $10,932,396.83

Total Payable: $1,195,040.55
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Contract ID: B14279-12-000-1 Estimate Number: 0031

Date: 01/30/2015
Page 3 of 10

Pay Period: 12/06/2014
to 12/31/2014

Project Number 122850-.01001

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .890
233900.000 132
1.022 $30,874.80 $239,045.80
NH000-0051-01(025)
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 48,316.000 44,888.310
14.250 3,581.590
48,469.900 $51,037.66 $690,696.08
0045 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 298.000 1,317.250
73.750 .000
1,317.250 $.00 $97,147.19
0050 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 17,440.000 5,056.480
TL & H LIME 62.000 4,224.870
9,281.350 $261,941.94 $575,443.70
0051 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 4,062.610
TL & H LIME 61.250 .000
4,062.610 $.00 $248,834.86
Temporary Paving
0056 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 3,472.810
MATL & H LIME 70.500 .000
3,472.810 $.00 $244,833.11
Temporary 12.5 MM Asphalt
0060 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 10,734.000 3,819.000
L & H LIME 66.500 3,641.240
7,460.240 $242,142.46 $496,105.96
0061 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 3,503.670
L & H LIME 65.750 .000
3,503.670 $.00 $230,366.30
Temprorary 19 mm Asphat Paving
0065 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 3,596.000 560.910
R-MODIFIED BITUM MATL & H LIME 77.750 519.840
1,080.750 $40,417.56 $84,028.31
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Estimate Number:

0031

Date: 01/30/2015

Page 4 of 10

Pay Period: 12/06/2014
to 12/31/2014

Project Number 122850-.01001

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0075 413-1000 BITUM TACK COAT GL 14,528.000 6,453.000
2.950 3,332.000
9,785.000 $9,829.40 $28,865.75
0080 432-0208 MILL ASPH CONC PVMT, 2 IN DEPTH SY 26,232.000 9,656.500
3.150 10,159.400
19,815.900 $32,002.11 $62,420.09
0085 433-1000 REINF CONC APPROACH SLAB SY 588.000 601.667
153.000 .000
601.667 $.00 $92,055.05
0090 436-1000 ASPHALTIC CONCRETE CURB - LF 7,890.000 4,276.500
8.550 3,361.500
7,638.000 $28,740.83 $65,304.90
6 IN
0095 439-0022 PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THk SY 19,045.000 11,392.123
53.750 5,271.210
16,663.333 $283,327.54 $895,654.15
0100 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 102.000 136.867
31.250 .000
136.867 $.00 $4,277.09
0115 441-0748 CONCRETE MEDIAN, 6 IN SY 405.000 .000
42.500 131.600
131.600 $5,593.00 $5,593.00
0120 441-4020 CONC VALLEY GUTTER, 6 IN SY 111.000 151.426
34.250 .000
151.426 $.00 $5,186.34
0130 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 5,427.000 4,624.000
10.750 255.700
4,879.700 $2,748.78 $52,456.78
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Contract ID: B14279-12-000-1 Estimate Number: 0031 Pay Period: 12/06/2014
to 12/31/2014
Project Number 122850-.01001
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0135 446-1100 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIC LF 20,293.000 3,743.000
3.850 1,595.000
5,338.000 $6,140.75 $20,551.30
0190 621-6002 CONCRETE BARRIER, TP S-2 LF 565.600 584.000
72.250 .000
584.000 $.00 $42,194.00
0210 641-1100 GUARDRAIL, TP T LF 286.000 162.080
56.000 137.600
299.680 $7,705.60 $16,782.08
0215 641-1200 GUARDRAIL, TP W LF 11,427.000 3,147.660
15.750 4,526.400
7,674.060 $71,290.80 $120,866.45
0220 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 14.000 3.000
604.000 3.000
6.000 $1,812.00 $3,624.00
0225 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 36.000 6.000
1750.000 7.000
13.000 $12,250.00 $22,750.00
0245 649-0018 CONCRETE GLARE SCREEN, 18 INCH LF 687.100 687.700
15.500 .000
687.700 $.00 $10,659.35
Category Amount: $1,087,855.23 $4,355,741.64
Category Number: (0020 DRAINAGE
0250 207-0203 FOUND BKFILL MATL, TP Il cYy 1,673.000 2,288.083
43.500 .000
2,288.083 $.00 $99,531.61
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Pay Period: 12/06/2014
to 12/31/2014

Project Number 122850-.01001

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0255 441-0204 PLAIN CONC DITCH PAVING, 4 IN SY 8,883.000 77.778
21.250 3,359.491
3,437.269 $71,389.18 $73,041.97
0260 441-0301 CONC SPILLWAY, TP 1 EA 1.000 .000
1540.000 1.000
1.000 $1,540.00 $1,540.00
0265 500-3101 CLASS A CONCRETE CcY 2,888.000 2,910.773
265.000 .000
2,910.773 $.00 $771,354.85
0270 500-3200 CLASS B CONCRETE CcYy 298.130 37.723
296.000 82.768
120.491 $24,499.33 $35,665.34
0280 511-1000 BAR REINF STEEL LB 277,753.000 270,875.326
0.820 1,349.590
272,224.916 $1,106.66 $223,224.43
0285 550-1120 STORM DRAIN PIPE, 12 IN, H 1-10 LF 357.000 367.300
30.250 .000
367.300 $.00 $11,110.83
0295 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 8,982.000 5,703.250
27.000 24.000
5,727.250 $648.00 $154,635.75
0300 550-1181 STORM DRAIN PIPE, 18 IN, H 10-15 LF 920.000 252.500
27.000 352.000
604.500 $9,504.00 $16,321.50
0305 550-1184 STORM DRAIN PIPE, 18 IN, H 25-30 LF 66.000 415.500
36.750 -352.000
63.500 $-12,936.00 $2,333.63
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Contract ID: B14279-12-000-1 Estimate Number: 0031 Pay Period: 12/06/2014
to 12/31/2014
Project Number 122850-.01001
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0310 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 803.000 990.750
37.500 .000
990.750 $.00 $37,153.13
0320 550-1602 STORM DRAIN PIPE, 60 IN, H 15-20 LF 250.000 259.800
143.000 .000
259.800 $.00 $37,151.40
0330 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 33.000 41.000
528.000 1.000
42.000 $528.00 $22,176.00
0335 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 8.000 9.000
616.000 .000
9.000 $.00 $5,544.00
0340 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 3.000 5.000
754.000 .000
5.000 $.00 $3,770.00
0355 603-2036 STN DUMPED RIP RAP, TP 1, 36 IN SY 324.000 382.444
32.500 .000
382.444 $.00 $12,429.43
0400 668-2100 DROP INLET, GP 1 EA 106.000 90.000
1720.000 7.250
97.250 $12,470.00 $167,270.00
0410 668-4300 STORM SEWER MANHOLE, TP 1 EA 2.000 3.500
1600.000 .000
3.500 $.00 $5,600.00
Category Amount: $108,749.17 $1,679,853.87
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Pay Period: 12/06/2014
to 12/31/2014

Project Number 122850-.01001

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0435 163-0240 MULCH TN 706.300 706.665
210.000 28.412
735.077 $5,966.52 $154,366.17
0455 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 71.000 87.000
/SAND BAGS 223.000 .000
87.000 $.00 $19,401.00
0475 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 127.000 58.750
105.000 3.000
61.750 $315.00 $6,483.75
0520 167-1500 WATER QUALITY INSPECTIONS MO 32.000 28.000
646.000 1.000
29.000 $646.00 $18,734.00
0525 171-0030 TEMPORARY SILT FENCE, TYPE C LF 80,949.000 64,107.600
2.650 195.000
64,302.600 $516.75 $170,401.89
0530 603-1050 STONE PLAIN RIP RAP FOR STREAM DETAILS, 1TN 251.000 327.450
35.250 .000
327.450 $.00 $11,542.61
0535 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 855.000 1,933.442
23.750 .000
1,933.442 $.00 $45,919.25
0545 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 400.000 2,207.003
21.250 .000
2,207.003 $.00 $46,898.81
0550 603-7000 PLASTIC FILTER FABRIC SY 1,999.000 5,278.280
4.250 .000
5,278.280 $.00 $22,432.69
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Contract ID: B14279-12-000-1 Estimate Number:

0031

Date: 01/30/2015
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Pay Period: 12/06/2014
to 12/31/2014

Project Number 122850-.01001

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0555 700-6910 PERMANENT GRASSING AC 48.700 29.927
893.000 5.282
35.209 $4,716.83 $31,441.64
0560 700-7000 AGRICULTURAL LIME TN 219.200 5.430
68.250 .100
5.530 $6.83 $377.42
0565 700-8000 FERTILIZER MIXED GRADE TN 63.400 10.870
420.000 1.800
12.670 $756.00 $5,321.40
0575 700-9500 RIPARIAN, STREAM RESTORATION, WETLAND AAC 1.740 .500
4200.000 .250
.750 $1,050.00 $3,150.00
0590 713-3001 WOOD FIBER BLANKET, TP |, SLOPES SY 450.000 7,102.703
1.600 71.111
7,173.814 $113.78 $11,478.10
0595 716-2000 EROSION CONTROL MATS, SLOPES SY 181,202.000 94,110.837
0.790 7,849.700
101,960.537 $6,201.26 $80,548.82
Category Amount: $20,288.97 $628,497.55
Category Number: 0050 BRIDGE 1 LEFT
0780 500-0100 GROOVED CONCRETE SY 784.000 794.780
8.750 .000
794.780 $.00 $6,954.33
0800 507-9001 PSC BEAMS, AASHTO TYPE |, BR NO - LF 281.000 281.256
87.000 .000
281.256 $.00 $24,469.27

1LT
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Contract ID: B14279-12-000-1 Estimate Number: 0031 Pay Period: 12/06/2014
to 12/31/2014
Project Number 122850-.01001
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 BRIDGE 1 LEFT
0805 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 579.000 583.878
113.000 .000
583.878 $.00 $65,978.21
1LT
0820 999-7500 MICROPILE (INCHES DIA) - LF 1,825.000 2,603.340
70.250 .000
2,603.340 $.00 $182,884.64
55
Category Amount: $0.00 $280,286.45
Category Number: 0060 BRIDGE 1 RIGHT
0835 441-0004 CONC SLOPE PAV, 4 IN SY 556.000 666.698
48.750 .000
666.698 $.00 $32,501.53
0880 999-7500 MICROPILE (INCHES DIA) - LF 1,691.000 2,041.960
70.250 .000
2,041.960 $.00 $143,447.69
5.5
Category Amount: $0.00 $175,949.22
Category Number: 0070 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -63,692.650
1.000 -21,852.820
-85,545.470 $-21,852.82 ($85,545.47)
(IN#1)
Category Amount: $-21,852.82 $-85,545.47
Project Total Amount: $1,195,040.55 $12,092,383.25



